

GOVERNMENT OF ANDHRA PRADESH  
A B S T R A C T

NABARD – RIDF-XI – Improvements to road from NH-5 to Bathupuram (via)Besiramachandrapuram from km 0/0 to 14/0 Srikakulam district –Re Revised Administrative Sanction Accorded – Orders – Issued.

-----  
TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 134

Dated: 26<sup>th</sup> June 2009.  
Read the following:

1. G.O.Ms.No.195, T.R & B Dept., Dated: 11.10.2006.
2. From the C.E.(R&B) NABARD, Lr.No.3621/DCE(N)/DEE-1 AEE-10/2007, Dated: 28.04.2009.

\*\*\*

**ORDER:**

In the G.O. 1<sup>st</sup> read above, Government have accorded revised administrative sanction for the subject work for an amount of Rs.227.50 lakhs under RIDF-XI.

2. In the letter 2<sup>nd</sup> read above, Chief Engineer (R&B) NABARD has requested for Re-revised administrative sanction for the subject work for an amount of Rs.253.20 lakhs and stated that the increase is mainly due to price adjustment etc.

3. Government after careful examination of the matter hereby accord Re-revised Administrative Sanction for an amount of Rs.253.20 lakhs (Rupees Two Crores Fifty Three Lakhs and Twenty Thousand Only) as against Revised Administrative Sanction amount of Rs.227.50 lakhs for the work "Improvements to road from NH-5 to Bathupuram (via) Besiramachandrapuram from km 0/0 to 14/0 in Srikakulam district".

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Fin. Dept. vide their U.O.No.12357/239/RIDF/WAI/09, Dated: 30.05.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE,  
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer (R&B) NABARD, Hyderabad.

Copy to:

The General Manager, NABARD,

Regn. Office, 1-1-61, RTC X Roads, Hyd.,

The Accountant General, A.P., Hyd.

The P.S. to M(R&B)

The P.S. Prl. Secy. to Govt. (R&B) Dept.

The Fin. (WAI) Dept.

SF/SC. C.No.4511/R.I(1)/09.

//forwarded by order//

SECTION OFFICER